

## Next Steps

### Operational

Complete work plan	27 04
Determine overall resource requirements	27 04
Determine gap between work and available resources	27 04
Assign work/tasks	04 05
Detailed budget submittal	04 05
Completely define jobs	30 05
Identify and describe key processes	31 08
Identify and describe large projects using project management methodology with time frames, resources	31 08

### Strategic

Set strategic plans	08 2001
---------------------	---------